. Working days
Event No|Event Description Date count- Working days 8 ¢aYS Ipate
for the event

1 Issue of NoA T=0 0 3-Oct-25

2 Pre-bid Conference T+5 Days 5 13-Oct-25
Last date for seeking clarifications

3 T+7 Days 2 15-Oct-25
on NoA

4 Clarifications to NoA T+19 Days 12 3-Nov-25
Last date for submission of]

5 L T+37 Days 18 28-Nov-25
Applications

6 Publication of list of Applicants T+39 Days 2 2-Dec-25

8 Final List of Registered Bidders  |T+43 Days 1 9-Dec-25

9 Subrr.ussm.n of . Acceptance T+48 Days 5 16-Dec.25
Confirmation Certificate

10 Mock Auction T+49 Days 1 17-Dec-25

11 Start of the Bidding of the Auction |T+50 Days 1 18-Dec-25

12 Stop the Bidding of the Auction T+50 Days 0 18-Dec-25
A h

13 nn(?unce the outcome of the T450 Days 0 e
Auction
Payment of the Successful Bid|Within 10 calendar days of the issue of

14 Amount as per the payment|Demand Notice® by the Commission and|10 29-Dec-25
schedule follow the schedule

15 Closing the Auction T+60 Days 0 29-Dec-25

Note: Action Completed

[ | Next Action



