

Auction Timetable						
3-Oct-25						
Event No	Event Description	Date count- Working days	Working days for the event	Holidays	Total Days	Date
1	Issue of NoA	T=0	0	0	0	3-Oct-25
2	Pre-bid Conference	T+5 Days	5	5	10	13-Oct-25
3	Last date for seeking clarifications on NoA	T+7 Days	2	0	2	15-Oct-25
4	Clarifications to NoA	T+19 Days	12	7	19	3-Nov-25
5	Last date for submission of Applications	T+37 Days	18	7	25	28-Nov-25
6	Publication of list of Applicants	T+39 Days	2	2	4	2-Dec-25
7	Registration of Bidders	T+ 42 Days	3	3	6	8-Dec-25
8	Final List of Registered Bidders	T+43 Days	1	0	1	9-Dec-25
9	Submission of Acceptance Confirmation Certificate	T+47 Days	4	2	6	15-Dec-25
10	Mock Auction	T+48 Days	1	0	1	16-Dec-25
11	Start of the Bidding of the Auction	T+50 Days	2	0	2	18-Dec-25
12	Stop the Bidding of the Auction	T+50 Days	0	0	0	18-Dec-25
13	Announce the outcome of the Auction	T+50 Days	0	0	0	18-Dec-25
14	Payment of the Successful Bid Amount as per the payment schedule	Within 10 calendar days of the issue of Demand Notice <sup>3</sup> by the Commission and follow the schedule	10	1	11	29-Dec-25
15	Closing the Auction	T+60 Days	0		0	29-Dec-25

Note:



Action Complete