
3-Oct-25

Event No Event Description Date count- Working days
Working days 

for the event
Date Remarks

1 Issue of NoA T=0 0 3-Oct-25

2 Pre-bid Conference T+5 Days 5 13-Oct-25
Venue: TRCSL
Time: 9.00 am- 10.00 am

3
Last date for seeking clarifications

on NoA
T+7 Days 2 15-Oct-25

4 Clarifications to NoA T+15 Days 8 28-Oct-25

5
Last date for submission of

Applications
T+23 Days 8 10-Nov-25

6 Publication of list of Applicants T+25 Days 2 12-Nov-25

7 Registration of Bidders T+ 32 Days 7 21-Nov-25

8 Final List of Registered Bidders T+33 Days 1 24-Nov-25

9
Submission of Acceptance

Confirmation Certificate
T+38 Days 5 1-Dec-25

10 Mock Auction T+39 Days 1 2-Dec-25

11 Start of the Bidding of the Auction T+40 Days 1 3-Dec-25

12 Stop the Bidding of the Auction T+40 Days 0 3-Dec-25

13
Announce the outcome of the

Auction
T+40 Days 0 3-Dec-25

14

Payment of the Successful Bid

Amount as per the payment

schedule

Within 10 calendar days of the

issue of Demand Notice3 by the

Commission and follow the

schedule

10 15-Dec-25

15 Closing the Auction T+50 Days 0 15-Dec-25

Note: Action Completed

Next Action

Auction Timetable


